

**L'ANSE CREUSE
PUBLIC SCHOOLS
2024 BOND
Procurement Update**

BOND UPDATE | Current Bid Schedule

	LCHS & LCHSN Ballfields & Courts	LCHS & LCHSN Pool Mechanical Units
▪ Design Complete	2-17-25	4-25-25
▪ Advertisement to Bid	2-24-25	5-5-25
▪ Pre-Bid Meeting	3-4-25	5-12-25
▪ Bid Opening	3-11-25	5-22-25
▪ Post Bid Interviews	3-12 to 3-21	5-23 to 5-27
▪ Bid Tabs & Award Letter	3-24-25	6-2-25
▪ Subcommittee Review	3-31-25	6-9-25
▪ Award of Contracts	3-31-25	6-9-25

Flooring Replacement at Lobbestael, Tenniswood, & Yacks

- Flooring Contract Issued
- Classroom flooring is being fabricated
- Corridor work on nights
- Demo commenced at Lobbestael
- Movers being vetted for summer work
 - funded via General Conditions budget



Lobbestael Gym Wing Corridor Floor Demo



2024 Bond Program

Bond Projects Update

March 10, 2025



L'Anse Creuse High School and L'Anse Creuse North
Athletic Field Upgrades

Out For Bid!
Bids due on 3/13/2025

L'Anse Creuse High School Baseball



Before



After

L'Anse Creuse High School Baseball



L'Anse Creuse High School Baseball



L'Anse Creuse High School Softball



Before



After

L'Anse Creuse High School Softball



L'Anse Creuse High School Softball



High School North Baseball



Before



After

High School North Baseball



High School North Baseball



High School North Softball



Before




After

High School North Softball



High School North Softball



Bid Pack 25-06A and 25-06B



Middle School East



Middle School Central



Carkenord Elementary School



Higgins Elementary School

General Scope List

Exterior Scope:

- Replace select gutters and down spouts
- Replace exterior masonry
- Replace exterior lintels
- Upgrade select exterior glazing
- Replace select exterior envelope materials
- Reroute roof overflow drainage
- Replace EIFS with metal panels
- Replace select exterior doors (high priority)
- Lighting – Upgrade building exterior lighting

Interior Scope:

- Replace interior openings
- Replace drywall partitions and paint due to construction
- Replace casework (countertops and hardware)
- Replace select ceilings
- Replace carpet
- Replace VCT flooring
- Replace Arch trim out / specialties
- Renovate space for emerging programs
- Plumbing updates (Replace water heater, pump, water bottle filler, grease trap, valves)
- HVAC Updates (Replace rooftop units and classroom units, valves, pumps, piping, replace MDF/IDF air conditioning)
- Upgrade temperature controls
- Electrical – Upgrade to support tech and System Updates (Priority 1)

Pavement Replacement Project

Project Status:

- Bids received 2/18/2025
- Post bid interviews held the week of 2/21/2025
- Award recommendation at 3/10/2025 Board Meeting

<u>Contractor:</u>	<u>True North Asphalt</u>
Base Bid:	\$268,732
Contingency:	\$40,000
Total Recommendation:	\$308,732

L'Anse Creuse High School and L'Anse Creuse North Pool Filtration Updates

Project Status:

- **Bids received 3/5/2025**
- **Post bid interviews will be held the week of 3/10/2025**
- **Award recommendation at 3/31/2025 Board Meeting**



Thank You!



PARTNERS in Architecture

**Barton
Malow**