


L'ANSE CREUSE PUBLIC SCHOOLS 2024 BOND December 2025 Update

Bid Pack 25-04 – Pool Filtration Upgrades

L'Anse Creuse North – Construction Complete
L'Anse Creuse High School – Spring / Summer 2026



Bid Pack 25-03 – Critical Needs Pavement



Punch List is 99% Complete

Atwood – Carkenord – Graham – Green – Higgins – Burdi – Lobbestael – South River – Tenniswood
Yacks – MS Central - MS East - MS North – LCHS – LCN – Pankow – JAPAC – Pellerin

District Managed Projects

Projects To be Issued for Bid December 2025

Filter First Upgrades

Drawings to BMB week of 12/8/2025

Playground Improvements

Drawings to be issued for bid week of 12/15/2025

Pankow / JAPAC Generator Procurement

January 2026

High School North – Tennis Court Parking Lot Upgrade

To be issued as a PR / bulletin

District Managed Projects Update

Mechanical Controls Updates (JACE replacement)

Contracts signed – Will update district with school schedule once solidified.

Roof Replacement – Summer 2026


Atwood

Carkenord

Higgins

High School

Athletic Field Dedications



High School Ballfields and Tennis Courts at North

- Substantially Complete Work
 - Tennis courts
 - Turf Install
- Work in Progress
 - Backstops
 - Dugout Trim
- Future Work
 - Batter's Eye Structures
 - Wall Padding & Wind Screens



LCHS Softball
Scoreboard

High School Ballfields and Tennis Courts at North Tree Removal



Before




After

High School Ballfields and Tennis Courts at North



LCHS Softball 3rd base Logo



LCHS Baseball Batting Cage

High School Ballfields and Tennis Courts at North



LCHS Baseball Turf




LCHS Baseball 3rd Base Logo

High School Ballfields and Tennis Courts at North



HSN Baseball Press Box



HSN Press Box and Bleachers

High School Ballfields and Tennis Courts at North



LCHSN Tennis Courts

2026 Design / 2027 Construction

Middle School North

Interior Renovation

Exterior Renovations

Site / Parking Lot Updates

Middle School South

Interior Renovation

Exterior Renovations

Site / Parking Lot Updates

Athletic Fields and Exterior Courts

Pankow / JAPAC

Interior Renovation

Exterior Renovations

Burdi

Interior Renovation

Exterior Renovations

South River

Site and Parking Lot Updates

Tenniswood

Site and Parking Lot Updates

2026 TECHNOLOGY PROJECTS

District-Wide Public Address and Classroom Sound System Upgrades

L'Anse Creuse Public Schools is requesting bid proposals to procure, replace, and configure a new public address system and sound reinforcement solution within their buildings and classrooms throughout the District. The new public address system will interact with the classroom sound reinforcement systems.

- Clearer teacher voice projection for improved student engagement and learning
- Instant classroom-to-office emergency communication for enhanced safety
- Modern, reliable PA system supporting district-wide communication needs
- Technology upgrades that strengthen both instructional quality and school security

Project Schedule: **February** 2026-December 2026

District-Wide Security Camera Upgrades

L'Anse Creuse Public Schools is requesting a bid proposal to replace and configure a new security camera system within their buildings in the District.

- Transition from legacy analog system to advanced IP-based security platform
- Deployment of 500+ new high-definition cameras across all district facilities
- Enhanced software capabilities for monitoring, storage, and analytics
- Improved coverage, reliability, and situational awareness for campus safety

Project Schedule: May 2026-August 2026

District-Wide Interior Fiber & Network Switch Replacement

L'Anse Creuse Public schools is requesting a bid proposal to replace the existing interior fiber cabling between the IT closets and upgrade their existing network switches within the buildings.

- Replacement of aging interior fiber cabling with new, future-ready infrastructure
- Upgrade to single-mode fiber for faster speeds, greater bandwidth, and long-term scalability
- Improved network reliability and performance across all district facilities
- Foundation to support emerging technologies and future growth

Project Schedule: June 2026-November 2026

